Northwest High School -- No. 906592

Category MCPS Date Last Modified May 24, 2004
Agency Public Schools Previous PDF Page Number 7-51 (02 App)
Planning Area Germantown Required Adequate Public Facility YES

Relocation Impact

EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond

Cost Element Total FY03 FY04 6 Years FYO05 FY06 FY07 FY08 FYO09 FY10 6 Years
Planning, Design

and Supervision 715 610 95 10 0 10 0 0 0 0 0
Land 0 0 0 0 0 0 0 0 0 0 0
Site Improvements

and Utilities 550 0 0 550 0 350 200 0 0 0 0
Construction 18,622 4,900 756 12,966 0 8,578 4,388 0 0 0 0
Other 1,065 325 0 740 0 240 500 0 0 0 0
Total 20,952 5,835 851 14,266 0 9,178 5,088 0 0 0 0

FUNDING SCHEDULE ($000
Schools Impact Tax 4,000 0 0 4,000 0 0 4,000 0 0 0 0
G.O. Bonds 16,952 5,835 851 10,266 0 9,178 1,088 0 0 0 0
State Aid 0 0 0 0 0 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 516 0 0 129 129 129 129 0
Energy 152 0 0 38 38 38 38 0
Program-Staff 0 0 0 0 0 0 0 0
Program-Other 0 0 0 0 0 0 0 0
Net Impact 668 0 0 167 167 167 167 0
Workyears 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
DESCRIPTION

Burgeoning up-county growth, which began in the 1980s, is increasing demands for secondary space. Two new high schools opened in the 1980s. Planning funds
were requested in FY 1994 for a new high school to relieve the Quince Orchard and Seneca Valley clusters. The new high school opened in September 1998. On
December 9, 1997, the Board of Education authorized a change of name from Northwest Area High School to Northwest High School. Master planning of ten
additional classrooms was included in the design. In FY 1996, the County Council capped expenditures at a 14 percent inflationary adjustment over the FY 1995
approved costs, necessitating a 6 percent cut in scope. Due to increasing building costs an emergency supplemental was requested to award the construction
contract. On Oct. 1, 1996, the County Council voted unanimously to approve a supplemental appropriation for this project in the amount of $2.3M.

Continuous enroliment growth for Northwest High School reflects a need for an additional 20-classrooms, above the approved 10-classrooms, to meet projected
enroliment. The approved 10-classroom addition brought the school capacity to 1,566. An additional 20-classrooms will bring school capacity to 2,016. Enroliments
for the six-year period continue to grow and are expected to reach 2,208 by September 2009. Enroliments are expected to exceed 2200 students beyond the six year
period. Funds approvedin FY 2001 were for planning and construction of the approved 10 classroom addition. An FY 2001 emergency appropriationwas approved
to provide additional funding for this project due to higher than expected construction prices. Also, a transfer was approved from the Upcounty Solution PDF to this
PDF in order to revert some funds that were transferred to the Upcounty Solution PDF from this project.

An amendment to the FY 2001-2006 CIP was approved to complete the approved 10-classroom addition. The FY 2002 appropriation of $275,000 was for furniture
and equipment for the 10-classroom addition that opened in September 2001. Funds shown in the expenditure schedule for FY 2003 and beyond were for the
20-classroom addition that was taken out of the Upcounty Solution PDF and moved to this project. $6.67 million was transferred from the Upcounty Solution PDF to
this project to construct the 20-classroom addition.

Due to fiscal constraints, modernizations and individual schools projects were delayed in FY 2003. An FY 2003 appropriation was approved for planning funds for
this 20-classroom addition. An FY 2004 appropriation was approved for construction funds. The Board of Education, in the FY 2005-2010 CIP, requested an FY
2005 appropriation to bid as an add alternate to this project 10 additional classrooms to accommodate the growth in this cluster. This last addition will bring the
school to its final program capacity of 2241. Due to fiscal constraints, the County Council shifted funds for the last 20 classrooms one year. As a result, the
construction of those classrooms will be delayed one year and is now scheduled to be completed by September 2006.

Capacity
Program Capacity After Project: 2241
Teaching Stations Added: 40

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation EY94 ($000) Depqrtment of Environmental Protection
Initial Cost Estimate 1,125 || Building Permits:
First Cost Estimate Code Review
Current Scope FY02 42,751 Fire Marshall
Last FY's Cost Estimate 17,118 || Department of Transportation
Present Cost Estimate 20,952 || Inspections
Sediment Control
Appropriation Request FYO05 0 || Stormwater Management
Appropriation Req. Est. FY06 4,574 || WSSC Permits
Supplemental MCPS asserts that this project
Appropriation Request FYo4 9 11 conforms to the requirements of
Transfer 0

relevant local plans, as required
by the Maryland Economic Growth,

Cumulative Appropriation 16,378 : .
Expenditures/ Resource Protection and Planning Act.
Encumbrances 5,779

Unencumbered Balance 10,599

Partial Closeout Thru FYo2 30,846 |

New Partial Closeout FY03 0

Total Partial Closeout 30,846






